



A COLAS COMPANY

SOUTHWEST CALGARY RING ROAD TWO WEEK WORK ACTIVITY SCHEDULE

Dates		WORK HOURS		SITE LOCATION	COMPANY	DESCRIPTION OF WORK ACTIVITY
Start	Finish	Start	Finish			
2022-04-22	2022-05-06	7:00am	5:00pm	Site 1- Bridges	KGL	Wall Patching and repairs
2022-04-22	2022-05-06	7:00am	5:00pm	Site 1- Various Locations	Richardson/Wilco	Landscaping/cleanup/pipe flushing
2022-04-22	2022-05-06	7:00am	5:00pm	Site 2- Various Locations	Richardson/Wilco	Landscaping/cleanup/pipe flushing
2022-04-22	2022-05-06	7:00am	5:00pm	Site 3 - Bridge 15	KGL	Bearing Pads
2022-04-22	2022-05-06	7:00am	5:00pm	Site 7- Various Locations	Richardson/Wilco	Landscaping/cleanup/pipe flushing
2022-04-22	2022-05-06	7:00am	5:00pm	Site 8 - Bridge 23	KGL	Wall repairs
2022-04-22	2022-05-06	7:00am	5:00pm	Site 8 - Various Locations	Whissell	Stormline work
2022-04-22	2022-05-06	7:00am	5:00pm	Site 9 - Bridge 24A/B/C	KGL	Swale tie-in
2022-04-22	2022-05-06	7:00am	5:00pm	Site 9 - Bridge 25	KGL	Chamfer Repairs
2022-04-22	2022-05-06	7:00am	5:00pm	Site 9 - Bridge 46	KGL	Wall hand rail install
2022-04-22	2022-05-06	7:00am	5:00pm	Site 9 - Anderson Road/Various Locations	KGL	Landscaping/cleanup/pipe flushing
2022-04-22	2022-05-06	7:00am	5:00pm	Site 10 - Bridge 27	KGL	MSE wall repairs
2022-04-22	2022-05-06	7:00am	5:00pm	Site 10- Various Locations	KGL	Landscaping/cleanup/pipe flushing
2022-04-22	2022-05-06	7:00am	5:00pm	Site 11 - Bridge 32	KGL	Handrails
2022-04-22	2022-05-06	7:00am	5:00pm	Site 11 - Bridge 40	KGL	Cracked Bearing Pads
2022-04-22	2022-05-06	7:00am	5:00pm	Site 11 - BR42	KGL	Handrails
2022-04-22	2022-05-06	7:00am	5:00pm	Site 11 - Various locations	KGL	Landscaping/cleanup/pipe flushing
2022-04-22	2022-05-06	7:00am	5:00pm	Site 13 - Various Locations	KGL	Clean up
2022-04-22	2022-05-06	7:00am	5:00pm	Site 12 - 37th Street	KGL	Manhole repairs
2022-04-22	2022-05-06	7:00am	5:00pm	Site 13 - Bridge 43	KGL	Patching and Repairs