



A COLAS COMPANY

SOUTHWEST CALGARY RING ROAD WORK ACTIVITY SCHEDULE

Dates		WORK HOURS		SITE LOCATION	COMPANY	DESCRIPTION OF WORK ACTIVITY
Start	Finish	Start	Finish			
2023-05-15	2022-07-01	24 hours		Site 4 - Bridge 19	KGL	Shoulder closures - Bridge Repairs
2023-05-19	2022-08-31	7:00pm	6:00am	Site 8 to 13	AHSL	Intermittent Lane Closures - Crack Sealing
2023-05-20	2023-10-15	7:00am	7:00pm	Site Wide	AHSL	Mowing